Task Name

On-Boarding
0SG On-Boarding
Update WBS
Deploy Microboone
Deploy LBNE
Beam Validation
DES pipeline on FermiGrid
Amazon On-Boarding

NOVA MC production on AWS (moved from OSG On boarding)

Costing Model
Spot Pricing
microBoone
Data Management Onboarding
Muz2e On-boarded
SAM
IFDH
dcache/enstore
g -2 On-boarded
SAM
IFDH
dcache/enstore
LBNE On-boarded
SAM
IFDH
dcache/enstore
MINOS/Minerva
SAMWEB
FTS
COUPP/PICO On-boarded
SAM
IFDH
dcache/enstore
CVMFS On-Boarding
Microboone
Minerva
LBNE
Darkside
FIFEMON On-Boarding
Seaquest
LBNE
Job Sub Onboarding
LBNE
Microboone
NOVA
mu2e
MINOS- already on board
Lar1ND On-boarding
SAM
IFDH
dcache/enstore
CHIPS On-boarding
<New Task>
<New Task>
NEXT On-boarding
<New Task>
System Improvements
OASIS Fermilab CVMFS Integration

OASIS Enabling of Distributed Repositories at 0SG Op (IU)

Distributed repository CVMFS 2.1
Develop
Deploy

Decide how much FEF or FermiGrid effort is required and available

Develop deployment plan
Deploy Distributed Repository
Data Management
File Delivery Enhancements

Aucxiliary File Transfer

Survey and Assess what is out there
Develop plan for CVMFS Alien Cache

Test CVMFS Alien Cache
Deploy Plan
xrootd investigation for FIFE

xrootd Federated Infrastucture

IFDH File Delivery
xrootd support (federated)
Remote file export policy engine

SAM Improvements
SAM Station conversion to SAM Web
SAM Migration from Oracle to PostgreSQL
xrootd commissioning (federated)
Documentation

DCACHE

NFs4

NFS BLuarc Unmounted from Worker Nodes
FTS

Unified FTS

New Job Submission System
JobSub

JobSub v1.0 production release
Development
Full documentation

Infrastructure Deployment
Client/Server in production
High Availability HA in service
fifebatch1 batch system configuration

Resource Names

FIFE Team,Steve Jones
Tanya Levshina,Herb Greenlee
Tanya Levshina, Tom Junk
Mike Kirby

Marko Slyz

Tanya Levshina

Tanya Levshina

Tanya Levshina

Tanya Levshina

Tanya Levshina,Herb Greenlee
Adam Lyon,Andrew Norman
Robert Kuschke

Robert Illingworth

Marc Mengel

Adam Lyon

Adam Lyon

Robert Illingworth

Marc Mengel

Adam Lyon

Tom Junk

Robert Illingworth

Marc Mengel

Adam Lyon

Arthur Kreymer

Robert Illingworth

Mike Diesburg

Steve Brice

Robert Illingworth

Marc Mengel

Adam Lyon

Dave Dykstra

Dave Dykstra

Dave Dykstra

Dave Dykstra

Dave Dykstra,Ken Herner
Joe Boyd

Joe Boyd

Joe Boyd

Joe Boyd

Tanya Levshina

Mike Kirby

Andrew Norman

Robert Kuschke

Arthur Kreymer

Mike Diesburg

Robert Illingworth

Marc Mengel

Adam Lyon

Dave Dykstra
Dave Dykstra,Stu Feuss,Rob Quick
Dave Dykstra
Dave Dykstra
Dave Dykstra

Joe Boyd,Ed Simmonds

Glenn Cooper

Ed Simmonds,Tyler Parsons
Adam Lyon

Gene Oleynik,Adam Lyon

Marko Slyz,Andrew Norman,Dave Dykstra

Marko Slyz
Dave Dykstra

Ken Herner
TBD
Gene Oleynik,Dmitry Litvintsev

Gene Oleynik,Dmitry Litvintsev
Marc Mengel

Marc Mengel

Marc Mengel

Robert lllingworth

Robert Illingworth

Robert Illingworth

Robert Illingworth

Robert Illingworth

Gene Oleynik

Dmitry Litvintsev

Briant Lawson,Andrew Romero
Adam Lyon

Mike Diesburg

Gabriele Garzoglio
Parag Mhashilkar

Parag Mhashilkar
Parag Mhashilkar
Joe Boyd
Joe Boyd
Joe Boyd
Joe Boyd

Predec

Stakeholder % Complete  Start
essors

33% Mon 1/20/14
7% Mon 1/20/14
FIFE 100% Mon 1/20/14
uboone 3 0% Mon 2/3/14
LBNE 3 18% Mon 2/3/14
18% Tue 5/6/14
DES 0% Mon 2/3/14
97% Mon 2/3/14
NOvA 100% Mon 2/3/14
0% Wed 4/9/14
0% Wed 4/9/14
0% Wed 4/9/14
3% Wed 4/9/14
0% Wed 4/9/14
0% Wed 4/9/14
0% Wed 4/9/14
0% Wed 4/9/14
0% Wed 4/9/14
0% Wed 4/9/14
0% Wed 4/9/14
0% Wed 4/9/14
3% Wed 4/9/14
0% Fri 6/6/14
100% Wed 4/9/14
100% Wed 4/9/14
0% Fri 6/20/14
0% Fri 6/20/14
0% Fri 8/1/14
0% Wed 4/9/14
0% Wed 4/9/14
0% Wed 4/9/14
0% Wed 4/9/14
50% Wed 4/9/14
100% Wed 4/9/14
0% Wed 4/9/14
100% Wed 4/9/14
0% Wed 4/9/14
100% Mon 5/12/14
100% Mon 5/12/14
100% Mon 5/12/14
41% Wed 4/9/14
10% Wed 4/9/14
0% Wed 4/9/14
95% Wed 4/9/14
0% Wed 4/9/14
100% Wed 4/9/14

46% Mon 1/6/14
90% Mon 1/6/14
FIFE, 0SG 100% Wed 4/9/14
FIFE, 0SG 89% Mon 1/6/14
FIFE, 0SG 100% Mon 1/6/14
FIFE, 0SG 80% Mon 3/3/14

FIFE, 0SG 60 100% Mon 3/3/14

FIFE, OSG 62 % Mon 6/23/14

FIFE, 0SG 63 80% Mon 6/30/14
50% Fri1/17/14
48% Wed 4/9/14

98% Wed 4/9/14

Q

FIFE, IF,

056
100% Wed 4/9/14
100%  Thu 6/5/14

STA

Q

% Wed 6/25/14

0% TBD
FIFE, IF,
0SG

Q

% Thu 4/24/14

Q

% Thu 4/24/14
% Tue 6/17/14
% Tue 6/17/14
0% TBD
FIFE, IF 49% Fri1/17/14
FIFE, IF 80% Mon 5/12/14
FIFE, IF 75% Fri 1/17/14
73 0% Tue 6/17/14
0% Mon 3/17/14
99% Wed 4/9/14

Q

FIFE, IF
73

Q

@

100% | Wed 4/9/14

0%
0% TBD

0% TBD

24% Wed 4/9/14
24% Wed 4/9/14
77% Fri7/11/14

FIFE 80% Fri7/11/14
0% Fri8/15/14
98% Thu 4/10/14
FIFE 100%| Thu 4/10/14
FIFE 95% Mon 4/28/14
FIFE 100%| Thu 4/10/14

Finish

Fri 8/29/14
Fri6/27/14
Fri1/31/14
Fri6/27/14
Fri6/27/14
Fri6/27/14
Fri6/27/14
Fri5/16/14
Fri5/16/14
TBD

T8D

T8D
Fri8/29/14
T8D

T8D

T8D

T8D

TBD

T8D

T8D

T8D
Fri8/29/14
Fri 8/29/14
Wed 4/9/14
Wed 4/9/14
Frig/1/14
Fri 6/20/14
Fri8/1/14
Wed 4/9/14
T8D

T8D

T8D

Wed 4/9/14
Wed 4/9/14
T8D

Wed 4/9/14
T8D
Fri5/16/14
Fri 6/20/14
Fri 6/20/14
Wed 4/9/14
Wed 4/9/14
T8D

T8D

T8D

Wed 4/9/14

Fri11/21/14
Fri7/25/14
Wed 4/9/14
Fri7/25/14
Fri 2/28/14
Fri6/27/14

Fri3/28/14

Fri6/27/14
TBD
Fri11/21/14
Wed 6/25/14

Wed 6/25/14

Wed 6/25/14
Wed 6/25/14

7/23/2014
TBD
Mon 6/16/14

Mon 6/16/14
Tue 6/17/14
Tue 6/17/14

Fri11/21/14
Fri 6/27/14

Fri11/21/14
Tue 6/17/14
Tue 9/30/14
Wed 4/9/14

Fri5/2/14

TBD
TBD

Fri9/26/14
Wed 4/9/14
Fri 8/15/14
Fri 8/15/14
Fri 8/15/14
Wed 6/11/14
Wed 5/14/14
Wed 6/11/14
Wed 5/14/14

Duration

160 days?
115 days
10 days
105 days
105 days
39 days
105 days
75 days?
75 days

103 days?

1day?

103 days
61 days
1day
1day
31days
1day
1day
1day?

1day?
1day

1day
1day?
5 days
30 days
30 days
1day?
1day

1day

230 days?
145 days
1day

145 days
40 days
85 days

20 days

5 days

221 days?
56 days?

56 days?

56 days
15 days

0.75 days

38 days

38 days
1day?
1day?

221 days?
35 days
221 days
1day?
142 days
1day?

18 days'

123 days?
1day?

26 days?
26 days
1day?

45 days
25 days
33 days
25 days

Comments

Placeholder end date

No ticket yet for work

Finish end of June?

Complete for STA meeting 8/13. Meeting 7/23 prior.

Need to discuss further
Starting

Investigated usage. User had two protocols

simultaenously trying to move data. Should not be a
problem with NFS4 but a new version of dcache is

needed.

Moving all FTS to single node on hold, NFS version 4

did not work out well

Up now, needs to add monitoring



Infrastructure Enhancements
Batch System Partionable Slots
Hierarchical Quotas
HTCondor CE
Support for resource tiers

Automated tier provisioning

Special on-demand service provisioning (>2GB)

Integrate with GlideinWMS
Integration with Fermigrid (DES)
Security

GID-based authorization GUMS
Development Complete
Deployment

Certificate-Less Integration
Gratia

Dashboard

Accounting of archival services
FIFEMON

New Job Sub Integration

Build Service
Response to Glenn
Deploy Build Service
Deploy First Experiments
LarsofT
LBNE
Nova

Joe Boyd

Gerard Bernabeu
Gerard Bernabeu
Nick Peregonow
Joe Boyd

Joe Boyd

Steve Timm

Gerard Bernabeu
Gabriele Garzoglio

Gabriele Garzoglio
Gabriele Garzoglio
Joe Boyd

Gabriele Garzoglio,Parag Mhashilkar
Tanya Levshina

Marco Mambelli

Marco Mambelli

Joe Boyd

Joe Boyd

Glenn Cooper
FIFE Team
Glenn Cooper
Glenn Cooper
Erica Snider
Glenn Cooper
Andrew Norman

FIFE

NOVA, FIFE

DES,
uboone,
FIFE

Minerva,
NOvA

107

FIFE

FIFE
FIFE

93,94,
95,97

FIFE

0% Mon 5/19/14
0% Mon 5/19/14
0% Mon 5/19/14
0% Mon 5/19/14
0% Mon 6/9/14

0% Mon 6/9/14

50% Wed 4/9/14

100% Wed 4/9/14
0% TBD
3% Mon 1/6/14

100% Mon 1/6/14
100%  Fri 6/27/14
0% Mon 6/30/14

0% Mon 1/6/14

5% TBD

5% Mon 1/6/14

5% Mon 1/6/14
95% Mon 6/2/14

95% Mon 6/2/14

100% Fri3/7/14

100% Fri 4/25/14
100% Fri3/7/14

100% Fri 6/13/14
100% Fri 6/13/14
100% Fri 6/13/14
100% Fri 6/20/14

Fri9/26/14
Fri9/26/14
Fri9/26/14
Fri9/26/14
Wed 7/16/14

Wed 7/16/14

Wed 4/9/14

Wed 4/9/14
TBD
TBD

Mon 1/6/14
Fri6/27/14
Fri9/19/14

Mon 1/6/14
TBD

TBD

TBD

Fri 6/6/14

Fri6/6/14

Fri6/27/14
Fri5/16/14
Fri6/13/14
Fri6/27/14
Fri6/13/14
Fri 6/20/14
Fri6/27/14

95 days
95 days
95 days
95 days
28 days

28 days

1day?

1day

1day
1day
60 days
1day?

5 days
5 days

81 days
16 days
71 days
11 days
1 day

6 days
6 days

Expect server up by 8/7, then work one VO group at a
time



